
PGE status 1/28/2000

PGE PROCESS DESCRIPTION

Deliveries not 
baselined by 

SSTG
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V1 MODAPS
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Running in 
GDAAC or 
MODAPS 
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on order Comments
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Around 
or Inserts

PGE01 MOD_PR01 Level 1A 1/31/2000 2.1.5 2.1.4 1/19/2000 12/28/1999
Split scan fixes and geolocation table 

change
PGE01 MOD_PR03 Geolocation 1/31/2000 1/19/2000 12/28/1999
PGE02 MOD_PR02 Level 1B 2.3.2 2.2.0 1/13/2000
PGE03 MOD_PR07 Atmospheric Profiles 2.4.5 2.4.5 11/30/1999 12/29/1999 11/30/1999
PGE03 MOD_PR35 Cloud Mask 11/30/1999 11/12/1999 11/30/1999
PGE03 MOD_PRVOLC Volcano Alert 11/30/1999 11/12/1999 11/30/1999
PGE71 MOD_PR71 Level 1A  subsetter 2.1.2 none 11/1/1999 11/18/1999 11/23/1999

PGE04 MOD_PR04 Aerosol-Land and Sea 2.4.2 2.4.0 1/21/2000 12/3/1999 11/15 Insert problem failure (QA% missing >100)

PGE04 MOD_PR05 Precipitable Water 11/11/1999 12/3/1999 11/15
negative QA% causes failure in some fields, 

~5% of the time
PGE05 MOD_PR04L Interim Daily Atmosphere 2.3.2 2.3.2 1/6/2000 10/22/1999 11/15 ECS System can't archive until 5B fix
PGE06 MOD_PR06C Cloud - Create HDF 2.5.2 2.5.1 10/15/1999 1/3/1999 12/3/1999 11/15 Incompatible with  PGE04
PGE06 MOD_PR06CD Cloud - Cirrus Detection 10/15/1999 10/25/1999 12/3/1999 11/15
PGE06 MOD_PR06CT Cloud- Cloud Top Prop. 10/15/1999 10/25/1999 12/3/1999 11/15
PGE06 MOD_PR06OD Cloud - Optical Depth 10/15/1999 10/25/1999 12/3/1999 11/15
PGE07 MOD_PR10 L2 Snow 2.4.0 2.3.1 12/22/1999 1/11/2000 DDTS 1629, 1640
PGE08 MOD_PR29 L2 Sea Ice 2.2.11 2.2.10 11/29/1999 8/30
PGE09 MOD_PR18_L2 Ocean Color 2.3.0 2.2.9 12/23/99 01/11/00 1/18/2000 GDAAC DDTS 1659, 1658
PGE10 MOD_PR28_L2 Sea Surface Temperature 12/10/1999 2.2.10 2.2.9 8/9/1999 9/30 GDAAC DDTS 2103
PGE11 MOD_PR09 L2 Surface Reflectance 2.2.26 2.2.26 10/14/1999 11/11/1999 1/6/2000 12/3/1999 Fails on missing inputs, developer will patch

PGE12 MOD_PRMGPNTR L2G Pointers 2.2.5 2.2.3 1/20/2000 1/21/2000 10/15 Patch to fix problem in polar grid 

PGE12 MOD_PRMGR L2G Geoangles 1/20/2000 1/21/2000 10/15
identified by RW is being implemented in 

SSTG
PGE13 MOD_PRMGR L2G Surface Reflectance 2.2.5 2.2.3 1/21/2000 1/14/2000 1/3/2000 12/1 Held for patch in PGE12

PGE14 MOD_PRMGR L2G Snow 2.2.5 2.2.3 1/21/2000 1/14/2000 \ "

PGE15 MOD_PRMGR L2G Sea Ice 2.2.5 2.2.3 1/21/2000 1/14/2000 "
PGE16 MOD_PR11A1 L2/L3 LST 2.1.26 2.1.25 8/13/1999 11/1/1999 11/15/1999 11/3/1999 10/15 Land requested no testing of 2.1.26
PGE17 MOD_PRNMC Oceans Ancil. Met. Preproc. 2.1.5 2.1.4 2.1.4 1/3/2000 1/14/2000 new ESDTs in Jan-Feb
PGE19 MOD_PROZN Oceans Anc. Ozone Preproc. 2.1.5 2.1.4 2.1.4 1/3/2000 1/14/2000 new ESDTs in Jan-Feb

PGE20 MOD_mtbin L3 Oceans Interim daily 12/10/1999 2.2.10 2.2.10 8/30/1999 9/1/1999 9/1/1999 12/6 ESDT delivery not installed at DAAC yet
PGE21 MOD_PR09A L3 Surface Reflect. - 8 day 2.2.15 2.2.13 1/12/2000 1/20/2000 non-mandatory metadata errors
PGE22 MOD_PRAGG L3 Aggregation 2.2.2 2.1.1 1/12/2000 1/20/2000
PGE23 MOD_PR43B BRDF/Albedo - 16 day 2.1.6 2.1.6 8/11/1999 8/27/1999 12/16/1999 11/15 DDTS 1621
PGE25 MOD_PR13A1 VI - 16 day, 250m 2.0.7 2.0.6 2.0.6 7/20/1999 7/20/1999 9/9/1999 9/15/1999 11/15 Metadata insert issues
PGE29 MOD_PR14A L3 Fire - 8 day 2.2.14 2.1.13 2.1.13 1/10/2000 12/20/1999 1/12/2000 11/15/1999 11/15 non-mandatory metadata errors
PGE31 MOD_PR11A2 LST- 8 day 2.0.6 2.0.6 8/16/1999 8/17/1999 11/15/1999
PGE33 MOD_PR15A1 LAI/FPAR daily 2.1.9 2.1.8 2.1.8 10/15/1999 12/20/1999 1/3/2000
PGE34 MOD_PR15A2 LAI/FPAR - 8 day 2.0.5 2.0.5 9/2/1999 9/2/1999 11/3/1999 11/12
PGE35 MOD_PR13A2 VI -16 day, 1km 2.0.5 2.0.5 11/9/1999 11/15/1999 11/15
PGE36 MOD_PR17A1 L4 PSN daily, 1km 10/23/1998
PGE37 MOD_PR17A2 L4 PSN 8 day, 1km 10/23/1998
PGE38 MOD_PR17Y L4 NPP year, 1km 10/23/1998
PGE40 MOD_PR12M L3 Landcover - Monthly 2.0.3 2.0.2 11/9/1998 9/23/1999
PGE43 MOD_PR10A1 L3 Snow - daily 2.2.0 2.2.0 12/29/1999 11/15/1999

PGE44 MOD_PR29A1 Sea Ice - daily 2.1.2 2.1.1
pass with MODIS grid, failed polar grid test 

2.1.2
PGE45 MOD_PR10A2 Snow - 8 day 2.1.6 2.1.6 11/30/1999 DDTs 1565
PGE46 MOD_PR10C1 Snow - daily CMG 4/23/1999
PGE49 MOD_mtbin time binner (weekly) 2.3.0 2.2.11 12/10/1999 1/13/2000 1/19/2000 9/15/1999
PGE50 MOD_mfill hole filler for ref. file 12/10/1999 2.2.15 2.2.15 8/31/1999 8/31/1999 10/22/1999 9/28/1999 1/1
PGE50 MOD_mtbin time binner(3 week refer) 5/7/1999 6/4/1999 9/22/1999 9/22/1999 1/1
PGE51 MOD_PR27_Y Ocean Productivity 12/15/1999 2.1.7 2.1.7 6/26/1998 8/16/1999 ESDT issues
PGE52 MOD_PR27_HV Annual high variance 12/15/1999 2.1.7 2.1.7
PGE53 MOD_mcloud Daily, cloud clearing 12/10/1999 2.2.17 2.2.17 10/25/1999 10/25/1999 11/2/1999 11/3/1999 1/1 DDTs 1590, 1591, 1592, 1594
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PGE54 MOD_mtbin Weekly, time binner 12/10/1999 2.2.10 2.2.10 12/3/1999 12/13/1999 1/1 DDTS 1593, 1595
PGE56 MOD_PR08D L3 Atmosphere - Daily 2.4.1 2.4.1 12/3/1999 12/13/1999 11/1 DDTs 1563
PGE56 MOD_PR08DC L3 Atm.-Day, Create HDF 10/13/1999 12/13/1999 11/1
PGE57 MOD_PR08M L3 Atmosphere - Monthly 2.4.0 2.3.6 8/20/1999 8/20/1999 10/29/1999 11/3/1999 10/22 DDTs 1572
PGE57 MOD_PR08MC L3 Atm. -Mth, Create HDF 8/20/1999 8/20/1999 10/29/1999 11/3/1999 10/22
PGE60 MOD_PR03CP Geolocation  Control Points 2.1.2 2.1.1 8/19/1999 11/9/1999 DDTs 1622, 1623
PGE66 MOD_PR44A L3 250m Land Cover 9/22/1998
PGE67 MOD_PR10C2 Snow - 8 day CMG
PGE68 MOD_PR29C2 Sea Ice- 8 day CMG
PGE69 MOD_PR08T L3 Atmosphere - Zonal 2.4.1 2.4.1 12/6/1999 12/8/1999 DDTs 1611, tiles 15-19 not being produced
PGE69 MOD_PR08TC L3 Atm.- Zone, Create HDF 12/6/1999 12/8/1999
PGE70 MOD_PR08W L3 Atmosphere Weekly 2.4.0 2.4.0 11/17/1999 11/15/1999 11/1

MAPI 2.3.2 4/13/1999 4/23/1999
SDST Toolkit 2.0 6/18/1999 6/21/1999 6/21/1999 6/21/1999
Oceans Libraries 4/9/1999 4/29/1999
Atmos.Lib 2.1 12/9/1998 5/6/1999
SIPS Ingest 4/15/1999 5/10/1999 5/12/1999 5/12/1999
SIPS Deliver 5/18/1999 6/14/1999 6/14/1999 6/14/1999

Key for PGE production status columns
Completed Key for Success on Insert
Work in progress Clean insert into archive
Not finished Mixed results, some ESDTs insert but not all
Moved to Post-launch MODAPS mcf matches ECS baseline at DAAC

Will not be archived at the DAACs

Key for Success on Order
Clean insert into archive

Mixed results, some ESDTs insert but not all
Failure

Not tried yet

Key for Workaround or Inserts Column
Clean insert or Work Around with minor 

impact
Fatal, can not insert into archve

Will not be archived at the DAACs


